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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-0-/0 I'N FRESNO COUNTY I N FRESNO AT VARI OQUSJ S BRAR COVPANY $470, 450 05/26/05 0%
06- 0C9004 LOCATI ONS 2779 BULLARD $0 06/16/05 0%
MULCHI NG $0 0
CLOVI S CA 93611
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 025,299 04/12/04 81%
06- 486004 OF FI REBAUGH FROM 0. 4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 126, 634 04/ 26/ 04 95%
AClI M 005 -(130) PANOCCHE ROAD OVERCROSSI NG TO NESS #400 $955, 660 08/ 05/ 05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22 SWPPP
06- FRE- 33- 16. 2/ 16. 5 I'N FRESNO COUNTY | N COALI NGA FROM CGRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $145,763 04/14/05 100%
06- 0C2604 BAKER STREET TO CAMBRI DGE AVENUE P.O BOX 50085 505 N STREET $164,756 04/28/05 .o
COLD PLANE ASPHALT CONCRETE FRESNO, CA 93721 $0 06/21/05 °
WATSONVI LLE, CA 95077 (559) 445- 6720 06/ 21/ 05
HML WPCP
06- FRE- 33-61. 2/ 62. 3 I'N FRESNO COUNTY NEAR MENDOTA AND VALLEY SLURRY SEAL CO MENGONI , MARK $630, 468 04/ 21/ 05 61%
06- 0C3004 KERVMAN AT VARI QUS LOCATI ONS P. O. BOX 981330 505 "N' STREET $520,582 05/05/05 89
SLURRY SEAL FRESNO, CA 93721 $520,582 07/01/05 °
WEST SACRAMENTO (559) 445- 5595
HML WPCP
06- FRE- 33-62.5/69.5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOQUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899,047 10/18/02 98Y%
ACST- P033- (058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 °
P- P033- ( 058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG H GHVWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARIOQUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $112, 265 04/ 30/ 02 0%
H GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST

HB32 SATI S
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06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI,  MARK $6, 199,938 06/28/04 52%

06- 419604 KM NORTH OF ALLUWVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $3,938,332 07/12/04 63%
ACNH P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $237,036 03/ 06/ 06 0
UNDERCRGCSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG HI GHWAY (559) 445- 5595
HB4N SWPPP
06- FRE-99-7.4/0 N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, INC. HADDADI N, HAI DAR $151, 156 10/ 06/ 04 15%
06- 492004 VARI QUS LOCATI ONS 3130 DEPOT ROAD 505 N STREET $86, 227 10/ 19/ 04 570
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $86, 227 08/ 08/ 05 0
HAYWARD, CA 94545 (559) 445- 6720
HVB WPCP
06- FRE- 99- 10. 7/ 15. 9 N FRESNO COUNTY TN AND NEAR FONLER F C I CONSTRUCTORS, TNC. SHAEFFER, MARGARET $15, 496, 966 01/ 04/ 05 31%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $2,531,148 01/13/05

UNDERCRCSSI NG TO 0.1 KM NORTH OF 16%

CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY

ACNH- P099- (464) FRESNO, CA 93721 $746,417 10/ 11/ 05
(559) 445- 5907

(707) 742- 6000

HA22 SWPPP

06- FRE-99-12. 2/ 14.5 I'N FRESNO COUNTY NEAR FOMER FROM 0.2J. S. BRAR JOHNSON, T. CHRI'S $461,025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $18,749 02/ 14/ 05 %
ACST- P090- ( 482) UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0

OVERCRGOSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

PE- P099- (482) CLOVI S, CA 93611 (559) 445- 6727

STPL- 6206- ( 005)

HB4 SWPPP
06- FRE-99-19.8/24.2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTCLUSSI JOHNSON, T. CHRI'S $1, 394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCRGSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 201,696 06/05/01

NORTH FRESNO UNDERCROSSI NG 84%

PLANTI NG AND | RRI GATI ON

ACNH- P099- (418) FRESNO, CA 93721 $3,600 05/11/07

SAN RAFAEL, CA. 94901 (559) 445- 6727

HA25 SWPPP
06- FRE-99-20.2/31.6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1, 551,311 02/01/05 47%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI QLA 7 CROW CANYON CT STE 100 $838,995 02/17/05

JUNCTI ON OVERHEAD AND FROM HERNDON 58%

CANAL BRIDGE TO 1.1 KM NOR
REHABI LI TATE ROADVWAY

ACNH- P099- (473) $195,298 07/ 13/ 05
SAN RAMON CA 94583

(925) 552- 8250

(559) 445- 5004

HA22 WPCP
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06-FRE-99-24.2/26.7 [N FRESNO COUNTY IN FRESNO FROM  BELAIRE WEST LANDSCAPE, INC. JOHNSON, T. CHRIS $882,547 06/17/03  52%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $763,451 06/ 27/ 03 86%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $6,080 01/25/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE-168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO TNC $245,323 06/ 09/05 0%
06- 442004 MAI NTENANCE STATI ON P O BOX 2219 $0 06/ 23/ 05 0%
REMODEL ROCFS $0 0
ATASCADERO CA 93423
(805) 466- 2807
HVB
06- FRE-180-31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN [ NC WOODS, JOHN A $96, 384 12/19/02 72%
06- 478904 M LE SLOUGH BRI DGE 2559 SOUTH EAST AVE $83, 444 12/ 27/ 02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON $1,331 03/29/06 °
FRESNO CA 93706 (559) 445- 6308
(559) 233- 3345
HA22 WPCP
06- FRE-180-54. 3/54. 8 I'N FRESNO COUNTY TN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPORATI ON ALLRED, LARRY $910, 025 12/01/04 46%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $642, 015 12/17/ 04 20%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $337,343 08/ 15/ 05 °
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180- 56. 4/60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING INC JOHN WOODS $1,750, 199 10/ 06/ 04 0%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1, 643,419 10/19/04 0%
ACST- P180- ( 051) 180 AND 168 SEPARATI ON $24,292 07/ 25/ 05 °
PHG- P180- ( 051) INSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I'N FRESNO AT VARIOUSJ. S. BRAR JOHNSON, T CHRI'S $830, 507 03/19/03 2%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $613,639 04/ 03/ 03 24%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $30, 938 04/ 25/ 06 °
CLOVI S, CA 93611 (559) 445- 6727

HWVRE SWPPP
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06- FRE- 180- 60. 3/ 64 N FRESNO COUNTY TN AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $53,504, 837 07/ 24/02 94%
06- 342424 FROM ROUTE 168 TO FOALER AVENUE COVPANY | NC 505 N STREET $51, 227,857 08/ 05/ 02 96%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $747,678 08/ 05/ 05 0
(559) 445- 6726
RI VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/ 63. 6 I'N FRESNO COUNTY IN FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON' COVPANY $476, 637 11/10/04 0%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 $0 11/23/04 0%
EAST OF CLOVI S AVENUE $0 09/14/05 0
CONSTRUCT LEFT TURN LANES WATSONVI LLE CA 950775085 (559) 445- 6308
(831) 724-1011
HB4N WPCP
06-KER-5-13.5/71. 6 I'N KERN COUNTY AT VARI OUS LOCATIONS TRUESDELL CORPORATI ON OF $304,384 06/ 02/ 05 0%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A I NC $0 06/20/ 05 0%
3529 E WOOD STREET $0 0
PHCENI X AZ 85040
HVBH WPCP (602) 437-1711
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRAHAM CONTRACTORS I NC. PETER MULLALY $1, 030,462 04/29/05 50%
06- 0C3504 SEAL COAT P.O. BOX 26770 805 SOUTH LEXI NGTON $595, 453 05/ 09/ 05 57%
ST. $595, 453 07/ 05/ 05 0
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HML WPCP
06-KER-33-/7.1 I'N KERN, TULARE AND FRESNO COUNTIES LI NEAR OPTIONS, INC SHELLEY MAGGARD $98,500 02/03/05  100%
06- 0C4604 AT VARI OUS LOCATI ONS ONE KELLY COURT 8530 W ROOSEVELT AVE $73,222  02/14/05 o0
RECESSED MARKERS VI SALI A CA 93291 $0 06/17/05 0
MENLO PARK, CA 94025 (559) 651- 8319 06/ 22/ 05
SUSPENDED
HV4 WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 0%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $0 06/01/05 0%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $0 ’

PH P043- (031)

HB1 WPCP

BAKERSFI ELD, CA 93387

DELANO, CA 93215
(661) 720- 0971
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06- KER- 58-46. 1/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. Q. BOX 70157 P. 0. BOX 81197 $0 02/ 28/ 05 0%
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HMLA WPCP
06- KER- 58- 59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT R E. SERRANO, | NC H SHAM ALNATOUR $546,228 05/19/05 0%
06- 0C2804 VARI QUS LOCATI ONS 1573 QAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CENMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 0
PLEASANT HI LL, CA. 94523 (661) 859- 2428
HML WPCP
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/04 90%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE RCAD | NC P. 0. BOX 81197 $541,262 03/17/04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $0 08/24/04 °
CHI P SEAL (661) 589- 2421
PI CO RI VERA CA 906602135
HVLA WPCP (323) 558- 8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM CRI FFI TH COVPANY COLLINS, JACK $3,920, 762 02/25/05 0%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 P. O. BOX 81197 $0  03/10/05 0%
ACST- PO58- (099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $0 0
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROUJT BAKERSFI ELD CA 93387 (661) 859- 2421
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331 SUSPENDED
HB1 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVPANY $682,498 05/23/05 0%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 $0 06/06/05 0%
SAN BERNARDI NO COUNTY LI NE $0 °
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724-1011
HA22 WPCP
06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTION CO INC  COLLINS, JACK $869, 880 03/28/05 0%
06- 0C4304 LOCATI ONS P O BOX 1187 P. 0. BOX 81197 $0 04/05/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 °
LANCASTER CA 93584 (661) 859- 2421
(661)533-2121 SUSPENDED

HVL WPCP
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06- KER-58-/15. 4 I'N KERN COUNTY AT VARI OUS LOCATI ONS | NTERMOUNTAI N SLURRY SEAL | NC. PETER MULLALY $811, 630 02/15/05 100%
06- 493804 SLURRY SEAL P. O BOX 50085 $692, 165 03/ 04/ 05 100%
$0 05/23/05 0
WATSONVI LLE, CA95077- 5085 (661) 720- 0971 05/ 24/ 05
COVPLETED
HMLA WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG | NC $985,560 06/ 03/05 0%
06- 493604 VARI QUS LOCATI ONS P O BOX 4770 $0 06/16/05 0%
CHI P SEAL AND DI GOUTS $0 °
MODESTO CA 95352
(209) 525- 9065
HMLA WPCP
06- KER- 99- 13. 4/ 16. 7 I'N KERN COUNTY NEAR BAKERSFI ELD FROMMODERN ALLOYS H SHAM ALNATOUR $889,178 04/12/05 53%
06- 464804 ROUTE 223 AND 99 SEPARATI ON TO 2.0 KM11172 WESTERN AVENUE P. O BOX 81197 $519, 537 04/ 22/ 05 58%
ACST- P099- (490) NORTH OF HOUGHTON ROAD OVERCRGSSI NG BAKERSFI ELD, CA. 93380 $455, 629 07/27/05 0
PHG- P099- ( 490) CONSTRUCT THRI E BEAM MEDI AN BARRI ER  STANTON , CA. 90680 (661) 859- 2428
HB1 WPCP
06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS HI SHAM ALNATOUR $4,686,715 06/22/04 84%
06- 464104 0.1 KM SOUTH OF PACHECHO ROAD WVEST COAST , |INC. P.O BOX 81197 $4, 184,704 07/ 06/ 04 89%
ACNH- P099- (470) UNDERCROSSI NG TO 0.3 KM SQUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $142,189 07/05/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22 SWPPP
06- KER-99-21.5/24.7 I'N KERN COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC PETER MULLALY $1, 269,368 12/14/01 91%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1, 215,458 12/26/01 96%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $5,400 10/19/05 °
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVMPANY PETER MULLALY $2, 259, 467 04/ 06/ 05 0%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $0 04/14/05 0%
OVERCROSSI NG TO 0.8 KM SOQUTH OF DELANO CA 93215 $0 °
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548

H GAWAY OVERLAY
HMLA WPCP



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 82%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 712,602 03/28/03 97%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $10,500 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319
HA25 SWPPP
06- KER- 119-29. 3/0 I'N KERN COUNTY NEAR PANAMVA AT STINE GRANI TE CONSTRUCTI ON COVPANY $247,192 05/27/05 0%
06- 0A4104 ROAD P O BOX 50085 $0 06/09/05 0%
ACST- P119- (011) I NSTALL SI GNALS $0 0
PHG P119- (011) WATSONVI LLE CA 95077
(831) 724- 1011
HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY I N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 346,035 05/23/02 86%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O BOX 81197 $1, 271,000 06/ 14/02 949%
STP- P178- (054) VEST OF FAI R FAX ROAD BAKERSFI ELD, CA. 93380 $10, 368 09/ 01/ 05 °
| RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428
HA25 SWPPP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 0%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $6, 123 03/07/05 1
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $6, 123 02/ 24/ 06 0
PH P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06- KER-204-3.7/5.1 I'N KERN COUNTY | N BAKERSFI ELD FROM PROFESSI ONAL CONSTRUCTI ON HI SHAM ALNATOUR $585, 059 05/05/05 0%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O. BOX 81197 $0 05/18/05 0%
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $0 0
(661) 859- 2428
PLEASANT HI LL CA. 94523
HMVL WPCP
06- KER- 223-20.5/20. 7 I'N KERN COUNTY I N ARVIN AT CAMPUS GRANI TE CONSTRUCTI ON COVMPANY JACK COLLI NS $319,975 03/15/04 100%
06- 476904 DRI VE P O BOX 50085 P. O BOX 81197 $316, 010 03/25/04 100%
ACST- P223- (009) I NSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $29, 373 06/ 20/ 05 0
PHG- P223- (009) WATSONVI LLE CA 950775085 (661) 859- 2421 06/ 22/ 05

(831) 724- 1011
HB1 WPCP
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06- KER-223-21.1/31.9 I'N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFI TH COVPANY COLLINS, JACK $875,583 04/01/05 9%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 P.O. BOX 81197 $185, 016 04/ 11/ 05 219
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $185, 016 08/ 04/ 05 0
BAKERSFI ELD CA 93387 (661) 859- 2421
(661) 831- 7331
HML WPCP
06- KIN-5-7L10 I'N KINGS COUNTY NEAR KETTLEMAN CITY M J MENEFEE CONST [ NC $1, 864,888 06/01/05 0%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM P O BOX 700 $0 06/17/05 0%
NORTH OF EQUI PVMENT UNDERCROSSI NG $0 0
RESURFACE ASPHALT CONCRETE FOW.ER CA 93625
(559) 896- 1100
HML WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY I[N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI'S $416, 267 06/ 30/03 74%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $377,539 07/11/03 91%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $2,408 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-7/1.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, TNC. DON' MEJT A, HUGO $1,128,740 05/26/05 0%
06- 0C4204 VARl QUS LOCATI ONS M LLER- PRQJECT MANAGER 8530 W ROOSEVELT $0 06/ 06/ 05 0%
SEAL COAT P.Q BOX 26770 AVE. $0 09/16/05 0
VI SALI A, CA 93291
SAN JOSE, CA 95159 (559) 651- 8313
HML WPCP
06- KIN-198-10.8/0 I'N KINGS COUNTY IN LEMOORE AT 18TH  GRANI TE CONSTRUCTI ON CO. BAI'NS, DEL $843,484 05/21/04  100%
06- 474104 AVENUE OVERCROSSI NG PRQJECT MANAGER- RAMON MEDI NA 8530 W ROOSEVELT $878,333  06/07/04 |0
ACST- P198- (044) LEFT TURN LANE S| GNAL 2716 GRANI TE COURT AVE. $0 06/ 08/ 05 0
PH- P198- ( 044) VI SALI A, CA 93291 06/ 08/ 05
FRESNO, CA 93706 (559) 651- 8314 PLANT EST
HB1 SWPPP SATI S
06-KIN-198-17.7/18.5 I'N KINGS COUNTY TN HANFORD FROM 0.1 GRANI TE CONSTRUCTI ON CO. MEJT A, HUGO $448,232 03/03/05 100%
06- 495404 KM VWEST OF 11TH AVENUE UNDERCRCSSI NG 2716 GRANI TE CT. 8530 W ROOCSEVELT $394,163 03/11/05 0
ACST- P198- ( 046) TO DOUTY STREET OVERCROSSI NG AVE. $0 05/ 25/ 05 0
PHG- 0198- ( 046) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93706 VI SALI A, CA 93291 05/ 27/ 05
(559) 651- 8313 COVPLETED

HB1 SWPPP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-269-7/1.3 I'N KINGS AND FRESNO COUNTI ES AT LEES PAVING I NC $967,546 06/ 09/ 05 0%
06- 0C4404 VARI QUS LOCATI ONS 1212 N PLAZA DRI VE $0 06/24/05 0%
RUBBERI ZED ASPHALT CONCRETE $0 0
VI SALI A CA 93291
(559) 651- 1337
HML WPCP
06- KI N-5727-/0 I'N KINGS COUNTY I N KETTLEMAN CI TY AT ELAM WOODS CONSTRUCTI ON CO | NC $298,480 06/09/05 0%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P O BOX 2219 $0 06/23/05 0%
CONSTRUCT NEW SAND HOUSE $0 °
ATASCADERO CA 93423
(805) 466- 2807
HA12
06- MAD- 41- 35. 3/ 37.9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL CO MENGONI , MARK $489, 355 06/ 03/05 0%
06- 470104 VARI QUS LOCATI ONS PO BOX 981330 505 N STREET $0 06/21/05 0%
SLURRY SEAL FRESNO, CA 93721 $0 0
WEST SACRAMENTO, CA 95798 (559) 445- 5595
HMLA WPCP
06- MAD- 99- 20. 2/ 29. 2 I'N MADERA COUNTY NEAR FI ARMEAD AND GRANI TE CONSTRUCTI ON ABOUZEDAN, RAAI D $1, 157,997 03/03/05 82%
06- 461904 CHOWCHI LLA AT VARI OQUS LOCATI ONS P. O BOX 50085 505 N STREET $737,847 03/11/05 64%
ACST- P099- ( 480) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93721 $206, 546 06/ 28/ 05 °
PHG- P099- (480) WATSONVI LLE, CA 95077-5085 (559) 445- 6322
HB1 SWPPP
06- MAD-99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR AMERI CAN Cl VI L CONSTRUCTORS ALLRED, LARRY $703,680 04/07/05 21%
06- 0A5604 FRESNO AT SAN JOAQUI N RI VER BRI DGE WEST COAST | NC 505 N STREET $75,315 04/15/05 129
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $75,315 09/ 07/ 05 0
(559) 445- 5004
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-/0 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA I NC. SHAEFFER, M A $5, 646, 187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERMAN FROM 0.1 KM NORTH P. O BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 0
P- P145- (022) AVENUE 5 REDDI NG CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
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07/ 05/ 05

District 06
- - _______________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE" S PAVI NG RAUL LOPEZ $3,520,318 05/19/05 0%

06- 448004

ACST- P063- (019)
P- P063- (019)
HA22 WPCP

06- TUL- 65- 15. 0/ 17
06-0C3104

HVL WPCP

06- TUL-65-/14.1
06- 0C4504

HVL WPCP

AND CUTLER FROM 2.8 KM SOQUTH OF
NORTH JUNCTI ON ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

I'N TULARE COUNTY NEAR PORTERVI LLE
FROM 1.0 KM SOUTH OF AVENUE 124 TO
0.2 KM SQUTH OF AVENUE 136

COLD PLANE ASPHALT CONCRETE

I'N TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

SLURRY SEAL

1212 N PLAZA DRI VE

VI SALI A CA 93291

MD HENDERSON CONST CO

4942 EAST YALE ST SUITE 101

FRESNO CA 93727

VALLEY SLURRY SEAL CO
P O BOX 981330

WEST SACRAMENTO CA 95691

8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

RAUL LOPEZ
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

RAUL LCPEZ
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

$0 06/08/05

$0

$132,301 05/03/05
$0 05/17/05
$0

$594, 705 04/12/05
$80, 715 04/21/05
$80, 715 09/ 15/ 05

0%

0%
0%

11%
14%

06- TUL- 99- 30. 6/33. 9
06- 474604

ACST- P090- ( 488)

PHG P099- ( 488)

I'N TULARE COUNTY I N AND NEAR TULARE
FROM PROSPERI TY AVENUE OVERCROSSI NG
TO TAGUS AVENUE OVERCROSSI NG
CONSTRUCT MEDI AN BARRI ER

MODERN ALLOYS, INC
11172 WESTERN AVE

STANTON, CA 90680

SHELLEY MAGGARD
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8319

$1, 245,523 04/11/05
$307, 853 04/ 22/ 05
$307, 853 08/ 08/ 05

43%
25%

HB1 SWPPP
06- TUL- 99-40.4/0 I'N TULARE COUNTY I N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,818,762 06/23/04 76%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROCSEVELT AVE $2,202,759 07/06/04

ACST- P099- (461)
PE- P099- (461)
STPL- 5946- (046)

CONSTRUCT PEDESTRI AN OVERCROSSI NG

CLOVI S CA 93613

VI SALI A CA 93291
(559) 651- 8321

$196, 096 07/19/05

78%

HB1 SWPPP
06- TUL- 99-43.6/0 I'N KERN, TULARE AND FRESNO COUNTI ES TRUESDELL CORP OF CA, | NC. MEJI A, HUGO $106, 210 04/ 26/ 05 60%
06- 0A2604 AT VARI QUS LOCATI ONS 3529 E. WOOD STREET 8530 W ROCSEVELT $101, 531 05/ 09/ 05 95%
BRI DGE DECK TREATMENT AVE. $101, 531 06/ 29/ 05 °
PHOENI X, AZ 85040 VI SALI A, CA 93291 07/ 01/ 05

HVBH WPCP

(559) 651- 8313
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 99-52. 6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $313,057 04/28/05 0%
06- 0C2704 KINGS RI VER BRI DGE TO 0.7 KM SOUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $0 05/11/05 0%
MENDOCI NO AVENUE OVERCROSSI NG VI SALI A CA 93291 $0 0
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319
SUSPENDED
HML WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2, 275,605 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $2,564 02/ 02/ 06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1,479,336 03/05/02 0%
NH- P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $5,524 02/ 08/ 06 °
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8319
| RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG | NC RAUL LOPEZ $3, 276,844 03/ 04/ 05 32%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $841,565 03/16/05 26%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $299, 104 09/ 06/ 05 °
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $769,903 02/14/05 0%
06- 493504 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $0 02/25/05 0%
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 °
REDDI NG, CA 96099- 4248 (559) 651- 8319
SUSPENDED
HMLA WPCP
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,173,131 08/10/04 95%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DGE P.O BOX 629 8530 W ROOSEVELT $1, 002,043 08/20/04 85%
ACST- P245- ( 026) REPLACE BRI DGE AVE. $220,599 11/07/05 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313
HA21 SWPPP
Totals: Authorized Final Amt: $160, 319, 218 Completed to Date: $107, 967,997  Work ThisMonth: $6, 832, 007




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
06- FRE-0-/0 06- 0C9004
06- FRE- 5- 48. 6/ 65. 8 06- 486004
06- FRE- 33-16. 2/ 16.5 06- 0C2604
06- FRE- 33-61. 2/ 62. 3 06- 0C3004
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-21.6/31.2 06- 475404
06- FRE-41-31.1/31.7 06- 419604
06- FRE-99-7.4/0 06- 492004
06- FRE- 99- 10. 7/ 15.9 06- 420304
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99- 19. 8/ 24. 2 06- 404104
06- FRE- 99-20.2/31.6 06- 0A4404
06- FRE-99-24.2/26.7 06- 453204
06- FRE- 168-45.1/0 06- 442004
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180-54. 3/ 54. 8 06- 303704
06- FRE- 180- 63. 2/ 63. 6 06- 490604
06- FRE- 180-56. 4/ 60. 1 06- 488004
06- FRE- 180-58. 7/ 61 06- 478604
06- FRE- 180- 60. 3/ 64 06- 342424
06- KER-5-13.5/71. 6 06- 0A2404

06- KER- 14- 35. 8/ 40. 2 06- 0C3504
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Cnty Rt Pm

06- KER-33-/7.1

06- KER- 43- 33.
06- KER- 58- 46.
06- KER- 58- 59.
06- KER- 58- 77.
06- KER- 58- 82.
06- KER-58-136. 4/ 143. 8
06- KER-58-139. 0/ 143. 8

5/34.6
1/51.6
6/ 66. 2
0/82.6
7/90.7

06- KER-58-/15. 4

06- KER- 65- 6. 1/ 25. 2
06- KER-99-13. 4/ 16.7
06- KER-99- 20.5/29. 6
06- KER-99-21.5/24.7
06- KER-99-48. 7/57.1
06- KER-99-49.1/57. 6
06- KER-119-29.3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1

06- KER- 223- 20. 5/ 20. 7
06- KER-223-21.1/31.9
06- KI N-5-/L10

Statement of Ongoing Contracts - Index

Contract

06- 0C4604
06- 410304
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493804
06- 493604
06- 464804
06- 464104
06- 463204
06- 0C1204
06- 431504
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 476904
06- 0C3604
06- 0C3304

Page
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Cnty Rt Pm
06- KIN-41-39.8/42. 1

06-KIN-43-/1.5

06- KI N-198-10.8/0
06- KIN-198-17.7/18.5
06- KIN-269-/1.3

06- KIN-5727-/0

06- MAD- 41-35. 3/37.9
06- MAD- 99- 20. 2/ 29. 2
06- MAD-99-/0

06- MAD- 145-/0

06- TUL-63-19.8/30.1
06- TUL- 65- 15. 0/ 17
06- TUL-65-/14.1

06- TUL- 99- 30. 6/ 33.9
06- TUL-99-40.4/0

06- TUL- 99- 52. 6/ 53. 4
06- TUL-99-43.6/0

06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44.1
06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL- 245-16.0/ 16.7

Statement of Ongoing Contracts - Index

Contract

06- 467904
06- 0C4204
06-474104
06- 495404
06- 0C4404
06- 449904
06- 470104
06- 461904
06- 0A5604
06- 402904
06- 448004
06- 0C3104
06- 0C4504
06- 474604
06- 455504
06- 0C2704
06- 0A2604
06- 339304
06- 493504
06- 278634
06- 403504
06- 361404
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$2, 103, 346

Work completed this Period:

Bid + CCO
$11, 025, 299
$93, 143, 314
$33, 354, 092
$22, 796, 513

$160, 319, 218

Work Comp
$10, 126, 634
$71, 447, 299
$21, 327, 484

$5, 066, 580
$107, 967, 997

$2, 103, 346
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